
PROJECT: 16-1450 ACQ, WILCOX REACH - NORTH SHORELINE PROTECTION
Sponsor: Nisqually Land Trust Program: Puget Sound Acq. & Restoration Status: Active

Project Start Date: 01/19/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 03/09/2020

Progress Report

Report Period

From 07/01/2019 To 12/31/2019

Questions
#1: Are there any significant challenges that might hinder progress or keep you from

meeting your project milestones? If so, please tell us about them.

Yes
The landowner (seller) group has six partners, and they have had difficulty coming to 
agreement among themselves on the terms of a transaction. Also, there have been questions 
about the status of the legal access to the property.

Description is required

#2: Describe the work accomplished during this reporting period.

We have been working on clarifying  the legal access and made solid progress on that front.
Description is required

#3: If not identified in the milestones, provide property name(s) and closing date(s) for
property acquired, but not yet billed to RCO.

n/a
Description is required

#4: Tell us about work planned for the next reporting period.

We appear to have made a breakthrough and expect the project to proceed to closing within six 
months.

Description is required

#5: Do you anticipate you will need to request a modification to your project agreement
in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Yes
We might need to move funds from another grant into this one. We had moved funds out of 
this grant, and into a different grant, when we anticipated the deal falling through. Now that 
it's back on track, we're looking to replace the missing funds.

Description is required
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Milestones

Special Conditions

None.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Annual Project Billing Due 03/17/2020 03/17/2020 Expenses since previous billing were not significant.

Recorded Land Survey to RCO 05/01/2020 05/01/2020 Survey might not be needed.

Environmental Assess Complete 05/01/2020 05/01/2020 On hold pending clarification of legal access.

Purchase Agreement Signed 06/01/2020 06/01/2020 Also delayed pending clarification of legal access, but we
appear now to be proceeding toward a PSA.

Acquisition Closing 06/30/2020

Progress Report Due 06/30/2020

Annual Project Billing Due 06/30/2020

Recorded Acq Documents to RCO 08/31/2020

Noxious Weed Control Complete 11/30/2020

Fencing Complete 11/30/2020

Stewardship Plan to RCO 11/30/2020

RCO Final Inspection 12/31/2020

Baseline Documentation to RCO 12/31/2020

Funding Acknowl Sign Posted 12/31/2020

Agreement End Date 12/31/2020

Annual Project Billing Due 12/31/2020 12/31/2020 Again, expenses over the past period were not significant,
so billings were delayed.

Final Report Due 02/28/2021

Final Billing Due 02/28/2021

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Archeological & Cultural Resoures (EO 05-05) DAHP

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria
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Certify & Submit
Status History

Report Status Date User Note

Accepted 03/09/2020 Josh Lambert
Joe, thanks for the report, sorry it took a while for me to review it. I'll reach out via email to set up a
call or an in house meeting so we can discuss how to proceed not that that acquisition is looking more
likely. Thanks, Josh

Submitted 02/17/2020 Joe Kane

Hi Josh -- This property is the most significant run of undeveloped shoreline on the main stem of the
Nisqually River, so a very high priority for the Nisqually salmon recovery program. But it's been a
complex transaction, and, in fact, we'd almost given up on it. Now it appears that it's back on track to
close. Before we go much further, though, I'd like to come in and meet with you to walk through the
transaction and make sure we have everything lined up correctly. Joe 

Draft 01/27/2020 Kim Bredensteiner
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